Checkpoint Meeting Minutes

Group Identifier: 10

Date of Meeting: 09 02 2017

Attendance Register:

Name	Present	
Filip	X	
Sabrina	X	
Abdullah	X	
Jakwan	X	
Stephen	X	

If present mark with (X), approved absence (A), otherwise leave blank

Progress review of last week

Name	Task Description	Task Status
Filip	Authentication – complete login	0
Filip	Main view	0
Filip	Customer models	С
Sabrina	Vehicle models	0
Sabrina	Vehicle view	0
Sabrina		
Stephen	Specialist repairs models	0
Stephen	Specialist repairs view	N
Stephen		
Abdullah	Parts models	0
Abdullah	Parts view	0
Abdullah		
Jakwan	Bookings models	0
Jakwan	Bookings view	С
Jakwan		

Max three rows per group member. Task status: (C) completed (O) ongoing (X) no report

Plan for next week

Name	Task Description	Task
		Status

Jakwan	Bookings view – use a grid to lay out elements	N
Jakwan	Bookings models	0
Filip	Authentication – complete login	0
Filip	Customer view – customer form should let me add and edit customers	N
Filip	Main view	0
Sabrina	Vehicle models	0
Sabrina	Vehicle view	0
Sabrina	Vehicle view – form to add and edit vehicles	N
Abdullah	Parts models	0
Abdullah	Parts UI	N
Stephen	Convert specialist repairs to use new style component loading	N
Stephen	Specialist repairs models	N
Everybody	Learn more about JavaFX events	N
Person 6		
Person 6		

Max three rows per group member. Task status: (N) new (O) ongoing (X) no report

Other Issues and Risks

Hibernate is still proving a little difficult, however team members are settling into it. Using Git is a bigger challenge as NetBeans makes merging and pulling from master even more complicated than it needs to be, and some of us are confused by what to do. A lack of experience with Git and/or NetBeans is slowing down some team members. Using FXML is proving difficult as SceneBuilder is a steaming pile of garbage unreliable and FXML itself is not as intuitive as HTML.